
Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

7090           

0018 Pay Period End Date: 01.07.2016

Estimate Summary to Contractor Page:   1 of 14

Nebraska Department of Roads Date: 02.17.2016

Contract Location:

 

Contractor:

WERNER CONSTRUCTION LLC

129 E 2ND ST

P O BOX 2003

 

Date Awarded: 02.13.2014

02.24.2014

03.24.2014

Date Let:

RED WILLOW CREEK NORTH

02.06.2014

Estimate Type: FINL

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

HASTINGS  NE  68902-2003

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.25.2014

08.11.2015Date Project Completion:

Counties

FRONTIER

RED WILLOW

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

71090  000 RD-83-1(1023) 083 25.98 34.99 GRAD CULV SEED BR GDRL
BIT
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$5,008,491.62

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $4,976,933.94 $4,976,933.94 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $4,976,933.94 $4,976,933.94 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $4,976,933.94 $4,976,933.94 $.00

Liquidated Damages -$61,488.00 -$61,488.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-78.92 $-78.92 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$61,566.92 $.00

Payment

-$61,566.92

$4,915,367.02 $4,915,367.02 $.00

$.00 $.00 $.00

99%

% Time Comp

% Dollar Comp

119%

$4,879,402.53

01.07.2016 02.02.2016

02.11.2016

Collins, Duane

Watkins, Dave

Vosburg, Kurt

Project Manager District Engineer

Construction Engineer

02.11.2016Hall, David

Materials Engineer

Controller Controller

Wurster, Susan 02.16.2016 02.16.2016Wurster, Susan
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      18,900.00 1.000 18,900.00

1.000 18,900.00

1.000 18,900.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      20,250.00 1.000 20,250.00

1.000 20,250.00

1.000 20,250.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 305.000 9,150.00

305.000 9,150.00

416.000 12,480.00

0.000 0.00

0003

MGALWATER
0003 

1012.00      128.00 32.000 4,096.00

32.000 4,096.00

36.000 4,608.00

0.000 0.00

0004

EACHRIGHT-OF-WAY MARKERS
0004 

1030.00      12.69 14,497.000 183,966.93

14,497.000 183,966.93

14,497.000 183,966.93

0.000 0.00

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 

1041.00      0.98 29,301.000 28,714.98

29,301.000 28,714.98

7,720.496 7,566.09

0.000 0.00

0006

SY  SALVAGING AND PLACING TOPSOIL
0006 

1101.00      5.04 1,970.000 9,928.80

1,970.000 9,928.80

0.000 0.00

0.000 0.00

0007

SY  REMOVE PAVEMENT
0007 

1102.00      3.60 2,438.000 8,776.80

2,438.000 8,776.80

2,242.000 8,071.20

0.000 0.00

0008

SY  REMOVE ASPHALT SURFACE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1106.00      7.55 56.000 422.80

56.000 422.80

62.087 468.76

0.000 0.00

0009

SY  REMOVE DRIVEWAY
0009 

1109.00      1.58 13,392.000 21,159.36

13,392.000 21,159.36

0.000 0.00

0.000 0.00

0010

LF  REMOVE CURB
0010 

1701.30      45.33 47.000 2,130.51

47.000 2,130.51

47.000 2,130.51

0.000 0.00

0011

LF  30" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0011 

1705.36      58.73 140.000 8,222.20

140.000 8,222.20

140.000 8,222.20

0.000 0.00

0012

LF  36" ROUND EQUIVALENT DRIVEWAY CULVERT
PIPE, TYPE 2,3,4 OR 5

0012 

4050.01      14.07 506.000 7,119.42

506.000 7,119.42

506.000 7,119.42

0.000 0.00

0013

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0013 

4100.06      1,180.00 3.000 3,540.00

3.000 3,540.00

3.000 3,540.00

0.000 0.00

0014

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0014 

4150.00      2.40 336.000 806.40

336.000 806.40

336.000 806.40

0.000 0.00

0015

LB  REINFORCING STEEL FOR HEADWALL
0015 

4320.36      495.00 4.000 1,980.00

4.000 1,980.00

4.000 1,980.00

0.000 0.00

0016

EACH36" ROUND EQUIVALENT FLARED-END
SECTION

0016 

4360.24      300.00 8.000 2,400.00

8.000 2,400.00

8.000 2,400.00

0.000 0.00

0017

EACH24" METAL FLARED-END SECTION
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7017.00      2.65 4,562.000 12,089.30

4,562.000 12,089.30

4,558.000 12,078.70

0.000 0.00

0018

LF  REMOVE GUARDRAIL
0018 

L006.00      250.00 15.000 3,750.00

15.000 3,750.00

0.000 0.00

0.000 0.00

0019

ACRECOVER CROP SEEDING
0019 

L006.50      3,100.00 3.000 9,300.00

3.000 9,300.00

0.000 0.00

0.000 0.00

0020

ACRETEMPORARY SEEDING
0020 

L019.13      1.38 23,238.300 32,068.85

23,238.300 32,068.85

27,981.749 38,614.81

0.000 0.00

0021

SY  EROSION CONTROL, CLASS 1D
0021 

L019.14      1.81 4,828.000 8,738.68

4,828.000 8,738.68

4,466.110 8,083.66

0.000 0.00

0022

SY  EROSION CONTROL, CLASS 1E
0022 

L019.20      4.06 1,941.000 7,880.46

1,941.000 7,880.46

1,631.235 6,622.81

0.000 0.00

0023

SY  EROSION CONTROL, CLASS 2A
0023 

L020.50      118.75 90.000 10,687.50

90.000 10,687.50

84.476 10,031.53

0.000 0.00

0024

SY  TRANSITION MAT
0024 

L021.51      3.20 1,143.000 3,657.60

1,143.000 3,657.60

959.901 3,071.68

0.000 0.00

0025

LF  EROSION CHECKS, TYPE WATTLE
0025 

L022.11      2.40 3,540.000 8,496.00

3,540.000 8,496.00

1,408.000 3,379.20

0.000 0.00

0026

LF  FABRIC SILT FENCE-LOW POROSITY
0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.12      4.00 145.000 580.00

145.000 580.00

0.000 0.00

0.000 0.00

0027

LF  FABRIC SILT FENCE-HIGH POROSITY
0027 

L032.56      40.00 400.000 16,000.00

400.000 16,000.00

0.000 0.00

0.000 0.00

0028

CY  SLASH MULCH GRINDING
0028 

P402.24      39.15 1,074.000 42,047.10

1,074.000 42,047.10

1,082.000 42,360.30

0.000 0.00

0029

LF  24" CULVERT PIPE, TYPE 3,4,5 OR 6
0029 

1702.24      47.775 0.000 0.00

68.000 3,248.70

68.000 3,248.70

0.000 0.00

4002

LF  24" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5
4002 

1707.30      63.787 0.000 0.00

28.000 1,786.04

28.000 1,786.04

0.000 0.00

4003

LF  30" ROUND EQUIVALENT DRIVEWAY CULVERT
PIPE, TYPE 3, 4 OR 5

4003 

Contracted 486,859.69

Current 491,894.43

In place 411,786.94

This Estimate 0.00

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      14,760.00 1.000 14,760.00

1.000 14,760.00

1.000 14,760.00

0.000 0.00

0030

LS  MOBILIZATION
0030 

1043.50      11.60 90.000 1,044.00

90.000 1,044.00

70.000 812.00

0.000 0.00

0031

SY  RIPRAP FILTER FABRIC
0031 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4002.00      3.55 335.000 1,189.25

335.000 1,189.25

335.000 1,189.25

0.000 0.00

0032

LB  CAST IRON COVER AND FRAME
0032 

4003.00      3.00 1,160.000 3,480.00

1,160.000 3,480.00

1,160.000 3,480.00

0.000 0.00

0033

LB  CAST IRON COVER, FRAME, AND FLANGE
0033 

4016.00      28,080.00 1.000 28,080.00

1.000 28,080.00

1.000 28,080.00

0.000 0.00

0034

EACHMANHOLE

AT STA 1463+62 RT

0034 

4016.01      44,250.00 1.000 44,250.00

1.000 44,250.00

1.000 44,250.00

0.000 0.00

0035

EACHMANHOLE

AT STA 1463+83 RT

0035 

4035.00      236.00 4.000 944.00

4.000 944.00

4.000 944.00

0.000 0.00

0036

EACHREMOVE FLARED-END SECTION
0036 

4040.00      220.00 8.000 1,760.00

8.000 1,760.00

8.000 1,760.00

0.000 0.00

0037

EACHREMOVE HEADWALLS FROM CULVERTS
0037 

4044.00      6,324.00 1.000 6,324.00

1.000 6,324.00

1.000 6,324.00

0.000 0.00

0038

EACHPREPARATION OF STRUCTURE

AT STA 1114+65

0038 

4050.01      15.00 862.000 12,930.00

862.000 12,930.00

862.000 12,930.00

0.000 0.00

0039

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0039 

4051.01      22.00 61.000 1,342.00

61.000 1,342.00

61.000 1,342.00

0.000 0.00

0040

CY  EXCAVATION FOR BOX CULVERTS
0040 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4100.06      925.00 2.700 2,497.50

2.700 2,497.50

2.700 2,497.50

0.000 0.00

0041

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0041 

4101.06      538.00 38.300 20,605.40

41.400 22,273.20

41.400 22,273.20

0.000 0.00

0042

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0042 

4105.59      1,000.00 6.100 6,100.00

6.100 6,100.00

6.100 6,100.00

0.000 0.00

0043

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0043 

4107.07      816.00 3.070 2,505.12

3.070 2,505.12

3.070 2,505.12

0.000 0.00

0044

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0044 

4150.00      2.25 375.000 843.75

375.000 843.75

375.000 843.75

0.000 0.00

0045

LB  REINFORCING STEEL FOR HEADWALL
0045 

4151.00      1.60 8,935.000 14,296.00

9,665.000 15,464.00

9,665.000 15,464.00

0.000 0.00

0046

LB  REINFORCING STEEL FOR BOX CULVERT
0046 

4155.50      2.00 645.000 1,290.00

645.000 1,290.00

645.000 1,290.00

0.000 0.00

0047

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0047 

4157.00      1.90 182.000 345.80

182.000 345.80

182.000 345.80

0.000 0.00

0048

LB  REINFORCING STEEL FOR COLLARS
0048 

4320.30      456.00 1.000 456.00

1.000 456.00

1.000 456.00

0.000 0.00

0049

EACH30" ROUND EQUIVALENT FLARED-END
SECTION

0049 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4360.30      452.00 1.000 452.00

1.000 452.00

1.000 452.00

0.000 0.00

0050

EACH30" METAL FLARED-END SECTION
0050 

4360.36      635.00 1.000 635.00

1.000 635.00

1.000 635.00

0.000 0.00

0051

EACH36" METAL FLARED-END SECTION
0051 

4360.48      1,320.00 1.000 1,320.00

1.000 1,320.00

1.000 1,320.00

0.000 0.00

0052

EACH48" METAL FLARED-END SECTION
0052 

4360.54      1,506.00 1.000 1,506.00

1.000 1,506.00

1.000 1,506.00

0.000 0.00

0053

EACH54" METAL FLARED-END SECTION
0053 

4460.48      1,736.00 3.000 5,208.00

3.000 5,208.00

3.000 5,208.00

0.000 0.00

0054

EACH48" CONCRETE FLARED-END SECTION
0054 

4670.05      98.00 120.400 11,799.20

120.400 11,799.20

120.400 11,799.20

0.000 0.00

0055

CY  CULVERT SANDFILL
0055 

4880.48      829.50 246.000 204,057.00

246.000 204,057.00

246.000 204,057.00

0.000 0.00

0056

LF  JACKING 48" CULVERT PIPE, TYPE 2 CLASS IV
0056 

6105.02      108.00 70.000 7,560.00

70.000 7,560.00

67.360 7,274.88

0.000 0.00

0057

TON ROCK RIPRAP, TYPE B
0057 

P120.36      124.00 18.000 2,232.00

18.000 2,232.00

18.000 2,232.00

0.000 0.00

0058

LF  36" CULVERT PIPE, TYPE 2
0058 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P120.48      136.00 114.000 15,504.00

114.000 15,504.00

114.000 15,504.00

0.000 0.00

0059

LF  48" CULVERT PIPE, TYPE 2
0059 

P128.48      99.00 246.000 24,354.00

246.000 24,354.00

246.000 24,354.00

0.000 0.00

0060

LF  48" CULVERT PIPE, TYPE 2 CLASS IV
0060 

P300.30      57.00 33.000 1,881.00

33.000 1,881.00

33.000 1,881.00

0.000 0.00

0061

LF  30" CULVERT PIPE, TYPE 3,4 OR 5
0061 

P300.36      65.00 37.000 2,405.00

37.000 2,405.00

36.000 2,340.00

0.000 0.00

0062

LF  36" CULVERT PIPE, TYPE 3,4 OR 5
0062 

P300.48      93.60 151.000 14,133.60

151.000 14,133.60

151.000 14,133.60

0.000 0.00

0063

LF  48" CULVERT PIPE, TYPE 3,4 OR 5
0063 

P300.54      99.00 74.000 7,326.00

74.000 7,326.00

74.000 7,326.00

0.000 0.00

0064

LF  54" CULVERT PIPE, TYPE 3,4 OR 5
0064 

P300.60      122.00 24.000 2,928.00

24.000 2,928.00

24.000 2,928.00

0.000 0.00

0065

LF  60" CULVERT PIPE, TYPE 3,4 OR 5
0065 

P375.30      59.00 25.000 1,475.00

25.000 1,475.00

25.000 1,475.00

0.000 0.00

0066

LF  30" ROUND EQUIVALENT CULVERT PIPE, TYPE
3,4 OR 5

0066 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P402.24      43.00 163.000 7,009.00

163.000 7,009.00

168.000 7,224.00

0.000 0.00

0067

LF  24" CULVERT PIPE, TYPE 3,4,5 OR 6
0067 

Contracted 476,827.62

Current 479,663.42

In place 479,296.30

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 5 SEEDING

0030.50      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0068

LS  MOBILIZATION
0068 

L001.01      1,100.00 7.000 7,700.00

7.000 7,700.00

3.500 3,850.00

0.000 0.00

0069

ACRESEEDING, TYPE A
0069 

L001.02      1,000.00 8.000 8,000.00

8.000 8,000.00

5.000 5,000.00

0.000 0.00

0070

ACRESEEDING, TYPE B
0070 

L032.75      275.00 34.000 9,350.00

34.000 9,350.00

16.820 4,625.50

0.000 0.00

0071

TON MULCH
0071 

Contracted 28,050.00

Current 28,050.00

In place 16,475.50

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STA. 1051+12.00

0030.60      4,500.00 1.000 4,500.00

1.000 4,500.00

1.000 4,500.00

0.000 0.00

0072

LS  MOBILIZATION
0072 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6004.98      188.00 44.000 8,272.00

44.000 8,272.00

41.000 7,708.00

0.000 0.00

0073

LF  ASPHALT PLUG JOINT SYSTEM
0073 

6007.22      320.00 109.100 34,912.00

109.100 34,912.00

66.874 21,399.68

0.000 0.00

0074

SY  BRIDGE DECK REPAIR, PARTIAL DEPTH
0074 

6007.23      1.00 5.000 5.00

5.000 5.00

1.957 1.96

0.000 0.00

0075

SY  BRIDGE DECK REPAIR, FULL DEPTH
0075 

6010.22      12,000.00 0.100 1,200.00

0.100 1,200.00

0.100 1,200.00

0.000 0.00

0076

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0076 

6020.00      4.50 37.000 166.50

37.000 166.50

37.000 166.50

0.000 0.00

0077

LB  REINFORCING STEEL FOR BRIDGE
0077 

6030.00      6,500.00 1.000 6,500.00

1.000 6,500.00

1.000 6,500.00

0.000 0.00

0078

EACHPREPARATION OF BRIDGE AT STATION

1051+12

0078 

6081.00      16.50 798.000 13,167.00

798.000 13,167.00

798.000 13,167.00

0.000 0.00

0079

LB  STRUCTURAL STEEL FOR SUPERSTRUCTURE
0079 

Contracted 68,722.50

Current 68,722.50

In place 54,643.14

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 1051+12.00
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Nebraska Department of Roads Date: 02.17.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 7 GUARDRAIL

0030.70      4,500.00 1.000 4,500.00

1.000 4,500.00

1.000 4,500.00

0.000 0.00

0080

LS  MOBILIZATION
0080 

7011.20      23.00 175.000 4,025.00

175.000 4,025.00

175.000 4,025.00

0.000 0.00

0081

LF  W-BEAM GUARDRAIL
0081 

7015.00      23.00 2,417.000 55,591.00

2,417.000 55,591.00

2,424.000 55,752.00

0.000 0.00

0082

LF  CABLE GUARDRAIL
0082 

7020.00      2,050.00 4.000 8,200.00

4.000 8,200.00

4.000 8,200.00

0.000 0.00

0083

EACHBRIDGE APPROACH SECTIONS
0083 

7023.00      3,000.00 14.000 42,000.00

14.000 42,000.00

14.000 42,000.00

0.000 0.00

0084

EACHTERMINAL ANCHORAGE SECTIONS
0084 

7024.25      2,475.00 4.000 9,900.00

4.000 9,900.00

4.000 9,900.00

0.000 0.00

0085

EACHGUARDRAIL END TREATMENT, TYPE I
0085 

Contracted 124,216.00

Current 124,216.00

In place 124,377.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      7.50 1,427.000 10,702.50

1,427.000 10,702.50

1,967.200 14,754.02

0.000 0.00

0086

STA OVERLAY BROKEN LINES
0086 

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

7090           

0018 Pay Period End Date: 01.07.2016

Estimate Summary to Contractor Page:   7 of 14

Nebraska Department of Roads Date: 02.17.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.60      8.50 2,854.000 24,259.00

2,854.000 24,259.00

3,175.930 26,995.41

0.000 0.00

0087

STA OVERLAY SOLID LINES
0087 

0002.76      0.07 137,000.000 9,590.00

137,000.000 9,590.00

124,375.000 8,706.25

0.000 0.00

0088

LF  PERMANENT PAVEMENT MARKING, PAINT
0088 

0030.90      91,550.00 1.000 91,550.00

1.000 91,550.00

1.000 91,550.00

0.000 0.00

0089

LS  MOBILIZATION
0089 

1118.25      500.00 1.000 500.00

1.000 500.00

1.000 500.00

0.000 0.00

0090

EACHREMOVE SPLASH BASIN
0090 

1120.00      750.00 1.000 750.00

1.000 750.00

0.000 0.00

0.000 0.00

0091

EACHREMOVE DISCHARGE STRUCTURE
0091 

1121.00      1,000.00 9.000 9,000.00

9.000 9,000.00

9.000 9,000.00

0.000 0.00

0092

EACHREMOVE CONCRETE FLUME
0092 

1121.10      1,000.00 2.000 2,000.00

2.000 2,000.00

6.000 6,000.00

0.000 0.00

0093

EACHREMOVE FLUME

APRON

0093 

2001.00      27.00 170.000 4,590.00

170.000 4,590.00

15.000 405.00

0.000 0.00

0094

CY  GRAVEL SURFACE COURSE
0094 

2021.00      50.00 13.000 650.00

13.000 650.00

9.000 450.00

0.000 0.00

0095

EACHMAILBOX POST
0095 



Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

7090           

0018 Pay Period End Date: 01.07.2016

Estimate Summary to Contractor Page:   8 of 14

Nebraska Department of Roads Date: 02.17.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4004.50      4.00 1,648.000 6,592.00

1,648.000 6,592.00

2,060.000 8,240.00

0.000 0.00

0096

LB  CAST IRON GRATE AND FRAME
0096 

4024.55      75.00 104.500 7,837.50

104.500 7,837.50

107.400 8,055.00

0.000 0.00

0097

LF  FLUME SPILLWAY
0097 

4024.59      2,200.00 2.000 4,400.00

2.000 4,400.00

6.000 13,200.00

0.000 0.00

0098

EACHCONCRETE FLUME

APRON

0098 

4024.70      3,000.00 13.000 39,000.00

13.000 39,000.00

12.000 36,000.00

0.000 0.00

0099

EACHCONCRETE FLUME, TYPE I
0099 

4024.71      3,500.00 2.000 7,000.00

2.000 7,000.00

2.000 7,000.00

0.000 0.00

0100

EACHCONCRETE FLUME, TYPE II
0100 

4024.74      4,000.00 1.000 4,000.00

1.000 4,000.00

0.000 0.00

0.000 0.00

0101

EACHCONCRETE FLUME, TYPE V
0101 

4105.59      1,400.00 11.500 16,100.00

11.500 16,100.00

14.100 19,740.00

0.000 0.00

0102

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0102 

4155.50      4.00 980.000 3,920.00

980.000 3,920.00

1,165.000 4,660.00

0.000 0.00

0103

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0103 

6133.00      39.95 990.100 39,554.50

990.100 39,554.50

1,010.422 40,366.36

0.000 0.00

0104

SY  MEMBRANE WATERPROOFING
0104 

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

7090           

0018 Pay Period End Date: 01.07.2016

Estimate Summary to Contractor Page:   8 of 14

Nebraska Department of Roads Date: 02.17.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7517.04      2.75 300.000 825.00

0.000 0.00

0.000 0.00

0.000 0.00

0105

LF  4" WHITE WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0105 

7518.04      2.75 5,750.000 15,812.50

0.000 0.00

0.000 0.00

0.000 0.00

0106

LF  4" YELLOW WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0106 

7518.12      10.25 550.000 5,637.50

0.000 0.00

0.000 0.00

0.000 0.00

0107

LF  12" YELLOW WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0107 

8022.15      1.02 3,000.000 3,060.00

3,000.000 3,060.00

812.990 829.25

0.000 0.00

0108

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0132 

8022.20      1.02 29,940.000 30,538.80

29,940.000 30,538.80

31,926.710 32,565.24

0.000 0.00

0109

EACHHYDRATED LIME/WARM MIX ASPHALT
0108 

8111.00      250.00 18.950 4,737.50

18.950 4,737.50

18.950 4,737.50

0.000 0.00

0110

STA SHOULDER SUBGRADE PREPARATION
0109 

9002.10      38.97 3,000.000 116,910.00

3,000.000 116,910.00

812.990 31,682.22

0.000 0.00

0111

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0133 

9005.23      29.50 8,630.000 254,585.00

8,565.000 252,667.50

10,254.790 302,516.31

0.000 0.00

0112

TON ASPHALTIC CONCRETE, TYPE SPS
0110 

9005.75      38.97 29,440.000 1,147,276.80

29,440.000 1,147,276.80

30,475.110 1,187,615.03

0.000 0.00

0113

TON ASPHALTIC CONCRETE, TYPE SPR
0111 



Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:
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Estimate Summary to Contractor Page:   9 of 14
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9009.00      4.50 3,387.000 15,241.50

3,192.000 14,364.00

3,115.556 14,020.00

0.000 0.00

0114

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0112 

9010.50      48.00 500.000 24,000.00

500.000 24,000.00

1,467.570 70,443.36

0.000 0.00

0115

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0113 

9010.51      41.33 400.000 16,532.00

400.000 16,532.00

381.080 15,750.04

0.000 0.00

0116

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPS

0114 

9020.95      648.00 102.000 66,096.00

102.000 66,096.00

27.767 17,993.01

0.000 0.00

0117

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0134 

9021.12      565.00 288.960 163,262.40

288.960 163,262.40

354.122 200,078.94

0.000 0.00

0118

TON PERFORMANCE GRADED BINDER (52-34)
0115 

9021.13      648.00 1,017.960 659,638.08

1,017.960 659,638.08

1,076.663 697,677.63

0.000 0.00

0119

TON PERFORMANCE GRADED BINDER (64-34)
0116 

9030.00      3.50 13,956.000 48,846.00

13,956.000 48,846.00

14,573.000 51,005.50

0.000 0.00

0120

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB
0117 

9034.00      4.50 336.000 1,512.00

336.000 1,512.00

267.556 1,204.00

0.000 0.00

0121

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0118 

9053.00      2.25 39,420.000 88,695.00

39,420.000 88,695.00

40,560.670 91,261.51

0.000 0.00

0122

GAL TACK COAT
0119 

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

7090           

0018 Pay Period End Date: 01.07.2016

Estimate Summary to Contractor Page:   9 of 14

Nebraska Department of Roads Date: 02.17.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9111.00      45.00 50.000 2,250.00

50.000 2,250.00

0.000 0.00

0.000 0.00

0123

MGALWATER
0120 

9170.00      132.00 139.560 18,421.92

139.560 18,421.92

139.040 18,353.28

0.000 0.00

0124

STA EARTH SHOULDER CONSTRUCTION
0121 

9173.20      3.50 1,643.000 5,750.50

1,643.000 5,750.50

2,054.167 7,189.58

0.000 0.00

0125

SY  SUBGRADE PREPARATION
0122 

9179.23      475.00 475.415 225,822.13

475.415 225,822.13

474.810 225,534.76

0.000 0.00

0126

STA COLD MILLING, CLASS 3
0123 

9179.35      6.50 3,051.000 19,831.50

3,051.000 19,831.50

2,848.000 18,512.00

0.000 0.00

0127

SY  COLD MILLING, CLASS 5
0124 

9179.43      95.00 949.501 90,202.60

949.501 90,202.60

947.763 90,037.49

0.000 0.00

0128

STA COLD MILLING, CLASS 3

TYPE A

0125 

9179.72      6.00 990.100 5,940.60

990.100 5,940.60

996.066 5,976.40

0.000 0.00

0129

SY  REMOVE ASPHALT SURFACE FROM BRIDGE
0126 

9185.76      6.00 950.000 5,700.00

950.000 5,700.00

900.240 5,401.44

0.000 0.00

0130

STA RUMBLE STRIPS, ASPHALT
0127 

9188.50      35.00 1,735.000 60,725.00

1,735.000 60,725.00

1,815.780 63,552.31

0.000 0.00

0131

SY  SURFACING UNDER GUARDRAIL
0128 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.38      1.00 66,249.000 66,249.00

66,249.000 66,249.00

73,634.210 73,634.21

0.000 0.00

0132

EACHRAP INCENTIVE PAYMENT
0129 

9300.52      4,500.00 1.000 4,500.00

1.000 4,500.00

1.000 4,500.00

0.000 0.00

0133

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0130 

P402.15      75.00 309.000 23,175.00

309.000 23,175.00

269.000 20,175.00

0.000 0.00

0134

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0131 

9300.37      1.00 0.000 0.00

5,100.000 5,100.00

1,406.470 1,406.47

0.000 0.00

4001

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

4001 

3020.24      57.75 0.000 0.00

195.000 11,261.25

161.933 9,351.63

0.000 0.00

4004

SY  CONCRETE CLASS 47B-3500 DRIVEWAY

6" Concrete Driveway

4004 

7490.04      2.35 0.000 0.00

3,400.000 7,990.00

3,327.000 7,818.45

0.000 0.00

4005

LF  4" WHITE THERMOPLASTIC

Preformed Thermoplastic Pavement Marking

4005 

7490.03      2.35 0.000 0.00

5,750.000 13,512.50

5,222.800 12,273.58

0.000 0.00

4006

LF  4" YELLOW THERMOPLASTIC

Preformed Thermoplastic Pavement Marking

4006 

7490.13      9.25 0.000 0.00

550.000 5,087.50

363.100 3,358.68

0.000 0.00

4007

LF  12" YELLOW THERMOPLASTIC

Preformed Thermoplastic Pavement Marking

4007 

9300.58      -0.59 0.000 0.00

10,635.870 -6,275.16

10,635.870 -6,275.16

0.000 0.00

4008

TON SUPERPAVE QUALITY DISINCENTIVE

Asphaltic Concrete Type SPS, -2.00%

4008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.56      1.92 0.000 0.00

31,926.710 61,299.28

31,926.710 61,299.28

0.000 0.00

4009

TON SUPERPAVE QUALITY INCENTIVE

Asphaltic Concrete Type SPR, 4.926%

4009 

9300.56      1.92 0.000 0.00

812.990 1,560.94

812.990 1,560.94

0.000 0.00

4010

TON SUPERPAVE QUALITY INCENTIVE

Asphaltic Concrete Type SPR, 4.926% State
Maintenance

4010 

9300.60      1.926 0.000 0.00

10,323.200 19,882.48

10,323.200 19,882.48

0.000 0.00

4011

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

Asphaltic Concrete, Type SPR, 104.942%

4011 

9300.77      32.02 0.000 0.00

334.471 10,709.76

334.471 10,709.76

0.000 0.00

4012

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

Performance Graded Binder (64-34), 104.942%

4012 

Contracted 3,473,769.82

Current 3,578,828.37

In place 3,669,254.16

This Estimate 0.00

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 20,160.000 10,080.00

20,160.000 10,080.00

13,927.000 6,963.50

0.000 0.00

0135

BDAYBARRICADE, TYPE II
0135 

0001.10      1.00 816.000 816.00

816.000 816.00

1,818.000 1,818.00

0.000 0.00

0136

BDAYBARRICADE, TYPE III
0136 

0001.75      1.00 1,400.000 1,400.00

1,400.000 1,400.00

1,018.000 1,018.00

0.000 0.00

0137

EACHTEMPORARY SIGN DAY
0137 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.90      0.80 17,723.000 14,178.40

17,723.000 14,178.40

10,641.000 8,512.80

0.000 0.00

0138

EACHSIGN DAY
0138 

0002.28      0.40 5,200.000 2,080.00

5,200.000 2,080.00

3,191.200 1,276.48

0.000 0.00

0139

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0139 

0002.30      0.45 1,450.000 652.50

1,450.000 652.50

1,203.000 541.35

0.000 0.00

0140

LF  PAVEMENT MARKING REMOVAL
0140 

0002.44      0.35 5,700.000 1,995.00

5,700.000 1,995.00

6,070.200 2,124.57

0.000 0.00

0141

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0141 

0002.47      0.20 5,700.000 1,140.00

5,700.000 1,140.00

241.000 48.20

0.000 0.00

0142

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0142 

0003.10      375.00 120.000 45,000.00

120.000 45,000.00

232.500 87,187.50

0.000 0.00

0143

DAY FLAGGING
0143 

0003.20      475.00 55.000 26,125.00

55.000 26,125.00

99.500 47,262.50

0.000 0.00

0144

DAY FURNISHING AND OPERATING PILOT VEHICLE
0144 

0003.50      30.00 600.000 18,000.00

600.000 18,000.00

575.000 17,250.00

0.000 0.00

0145

LF  CONCRETE PROTECTION BARRIER
0145 

0003.56      5.00 600.000 3,000.00

600.000 3,000.00

575.000 2,875.00

0.000 0.00

0146

LF  RELOCATE CONCRETE PROTECTION BARRIER
0146 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.70      400.00 4.000 1,600.00

4.000 1,600.00

4.000 1,600.00

0.000 0.00

0147

EACHTEMPORARY RUMBLE STRIP
0147 

0003.74      8,250.00 1.000 8,250.00

1.000 8,250.00

1.000 8,250.00

0.000 0.00

0148

EACHTEMPORARY TRAFFIC SIGNAL
0148 

0005.10      100.00 181.000 18,100.00

181.000 18,100.00

117.000 11,700.00

0.000 0.00

0149

DAY TRAFFIC CONTROL MANAGEMENT
0149 

0030.00      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0150

LS  MOBILIZATION
0150 

9110.01      50.00 110.000 5,500.00

110.000 5,500.00

3.000 150.00

0.000 0.00

0151

HOURRENTAL OF LOADER, FULLY OPERATED
0151 

9110.02      55.00 50.000 2,750.00

50.000 2,750.00

1.000 55.00

0.000 0.00

0152

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0152 

9110.03      50.00 110.000 5,500.00

110.000 5,500.00

39.000 1,950.00

0.000 0.00

0153

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0153 

9110.07      50.00 110.000 5,500.00

110.000 5,500.00

5.000 250.00

0.000 0.00

0154

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0154 

9110.27      175.00 60.000 10,500.00

60.000 10,500.00

22.000 3,850.00

0.000 0.00

0155

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0155 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.75      5.00 800.000 4,000.00

800.000 4,000.00

0.000 0.00

0.000 0.00

0156

LF  TEMPORARY SILT CHECK
0156 

L022.90      3.50 2,500.000 8,750.00

2,500.000 8,750.00

0.000 0.00

0.000 0.00

0157

LF  TEMPORARY SILT FENCE
0157 

L022.92      5.05 800.000 4,040.00

800.000 4,040.00

0.000 0.00

0.000 0.00

0158

LF  TEMPORARY EARTH CHECK
0158 

L032.57      20.00 400.000 8,000.00

400.000 8,000.00

0.000 0.00

0.000 0.00

0159

CY  SLASH MULCH PLACEMENT
0159 

L032.70      1,000.00 4.000 4,000.00

4.000 4,000.00

0.000 0.00

0.000 0.00

0160

TON TEMPORARY MULCH
0160 

0020.00      2.00 0.000 0.00

8,080.000 16,160.00

3,209.000 6,418.00

0.000 0.00

4000

HOURTRAINING

Contractor Specific OJT

4000 

Contracted 220,956.90

Current 237,116.90

In place 221,100.90

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 4,879,402.53

Current 5,008,491.62

In place 4,976,933.94

This Estimate 0.00

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

7090           

0018 Pay Period End Date: 01.07.2016

Estimate Summary to Contractor Page:   12 of 14

Nebraska Department of Roads Date: 02.17.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7011.20      W-BEAM GUARDRAIL

Project 71090  000   

Prpsl Line Nbr 0081

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9328G     

W-Beam Guardrail

175.00 2,208.50S.P. Initial Payment0005

9328G     

W-Beam Guardrail

-175.00 -2,208.50S.P. Adjustment0012

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0081: 0.00

$0.00Total for item code 7011.20: 0.00

Item Cd Item Desc

7015.00      CABLE GUARDRAIL

Project 71090  000   

Prpsl Line Nbr 0082

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9328G     

Cable Guardrail

2,417.00 28,931.49S.P. Initial Payment0005

9328G     

Cable Guardrail

-2,417.00 -28,931.49S.P. Adjustment0013

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0082: 0.00

$0.00Total for item code 7015.00: 0.00



Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

7090           

0018 Pay Period End Date: 01.07.2016

Estimate Summary to Contractor Page:   13 of 14

Nebraska Department of Roads Date: 02.17.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7020.00      BRIDGE APPROACH SECTIONS

Project 71090  000   

Prpsl Line Nbr 0083

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9328G     

Bridge Approach Sections

4.00 4,600.00S.P. Initial Payment0005

9328G     

Bridge Approach Sections

-4.00 -4,600.00S.P. Adjustment0012

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0083: 0.00

$0.00Total for item code 7020.00: 0.00

Item Cd Item Desc

7023.00      TERMINAL ANCHORAGE SECTIONS

Project 71090  000   

Prpsl Line Nbr 0084

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9266G     

Terminal Anchorage Sections

14.00 29,400.00S.P. Initial Payment0002

9266G     

Terminal Anchorage Sections

-14.00 -29,400.00S.P. Adjustment0013

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0084: 0.00

$0.00Total for item code 7023.00: 0.00

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

7090           

0018 Pay Period End Date: 01.07.2016

Estimate Summary to Contractor Page:   13 of 14

Nebraska Department of Roads Date: 02.17.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7024.25      GUARDRAIL END TREATMENT, TYPE I

Project 71090  000   

Prpsl Line Nbr 0085

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9328G     

Guardrail End Treatment, Type I

4.00 6,284.00S.P. Initial Payment0005

9328G     

Guardrail End Treatment, Type I

-4.00 -6,284.00S.P. Adjustment0012

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0085: 0.00

$0.00Total for item code 7024.25: 0.00

$0.00Total remaining for contract:




